GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept - "Improvements to Road from NH 5 to Medavaripalem (Gogulamudi-Ravipadu road) from Km 6.000 to 16.000 (Prathipadu to Vanipuram via Pathamallayapalem, Thimmapuram) in Guntur district"– Closure of contract – Accorded-Orders-Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.RT.No. 402 Dated: 28-12-2020

Read the following:

1. G.O. Rt. No.515, TR&B(R.I) Dept, dt:17.12.2018
2. From the CE(R&B) NABARD & LWE, Lr.No.NH5 to Medavaripalem/Closing of work/DCE (RR)/EE(RR)/DEE-2/AEE-3/2020, 01.09.2020 & dt.02.11.2020

****

ORDER:

In the Circumstances reported by the Chief Engineer (R&B) NABARD & LWE, AP, Vijayawada in his letter 2nd read above, Government hereby accord permission for closure of contract of the work "Improvements to Road from NH 5 to Medavaripalem (Gogulamudi-Ravipadu road) from Km 6.000 to 16.000 (Prathipadu to Vanipuram via Pathamallayapalem, Thimmapuram) in Guntur district" subject to ensuring that all due recoveries are effected while settling the accounts.

2) The Chief Engineer (R&B) NABARD & LWE, AP, shall take further necessary action accordingly.

3) This order issues with the concurrence of Finance(FMU.TR&B) Dept vide their U.O.No.FIN01-FMUOPC/18/2020-FMU-TR-B 1249485(1233452), dt.24.11.2020

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.T.KRISHNA BABU
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) NABARD & LWE, AP, Vijayawada.
Copy to:
The Pay and Accounts Officer, AP., Vijayawada.
The Director of Works & Accounts, AP, Vijayawada
The Finance (FMU.TR&B) Dept.
The P.S. to Hon'ble M (R&B) Dept.
The P.S. to Prl.Secy (TR&B) Dept
Sf/Sc.

// FORWARDED BY ORDER//

SECTION OFFICER